

Forth Road Bridge - Main Expansion Joint Under Deck Access

Raynesway Construction Ltd., Activity Schedule																							
Activity No	Activity	Commencing Onsite -25th January 2010																					
		27 February 2010		27 March 2010		01 April 2010		29 May 2010		26 June 2010		31 July 2010		28 August 2010		25 September 2010		30 October 2010		27 November 2010		31 December 2010	
		Monthly Amount	Cumulative Amount	Monthly Amount	Cumulative Amount	Monthly Amount	Cumulative Amount	Monthly Amount	Cumulative Amount	Monthly Amount	Cumulative Amount	Monthly Amount	Cumulative Amount	Monthly Amount	Cumulative Amount	Month 7 Cumulative Amount	Cumulative Amount	Monthly Amount	Cumulative Amount	Monthly Amount	Cumulative Amount	Monthly Amount	Cumulative Amount
	SOUTH TOWER																						
	South Tower Main Span Remote Access																						
	Scaffold Installation	2,816.13	2,816.13		2,816.13		2,816.13		2,816.13		2,816.13		2,816.13		2,816.13		2,816.13		2,816.13		2,816.13		2,816.13
	Maintain Scaffold			4,652.17	4,652.17	4,652.17	9,304.34	4,652.17	13,956.51		13,956.51		13,956.51		13,956.51		13,956.51		13,956.51		13,956.51		13,956.51
	Scaffold Removal								2,500.00		2,500.00		2,500.00		2,500.00		2,500.00		2,500.00		2,500.00		2,500.00
	Walkway East Footpath to Line C - Survey, Drgs, App & Fab			13,312.50	13,312.50		13,312.50		13,312.50		13,312.50		13,312.50		13,312.50		13,312.50		13,312.50		13,312.50		13,312.50
	Walkway East Footpath to Line C - Installation			4,437.50	4,437.50				4,437.50		4,437.50		4,437.50		4,437.50		4,437.50		4,437.50		4,437.50		4,437.50
	Walkway Line C (East) to Line D - Survey, Drgs, App & Fab					13,312.50	13,312.50		13,312.50		13,312.50		13,312.50		13,312.50		13,312.50		13,312.50		13,312.50		13,312.50
	Walkway Line C (East) to Line D - Installation					4,437.50	4,437.50		4,437.50		4,437.50		4,437.50		4,437.50		4,437.50		4,437.50		4,437.50		4,437.50
	Walkway Line D to Line C (West) - Survey, Drgs, App & Fab					13,312.50	13,312.50		13,312.50		13,312.50		13,312.50		13,312.50		13,312.50		13,312.50		13,312.50		13,312.50
	Walkway Line D to Line C (West) - Installation					4,437.50	4,437.50		4,437.50		4,437.50		4,437.50		4,437.50		4,437.50		4,437.50		4,437.50		4,437.50
	Walkway Line C to West Footpath - Survey, Drgs, App & Fab					13,312.50	13,312.50		13,312.50		13,312.50		13,312.50		13,312.50		13,312.50		13,312.50		13,312.50		13,312.50
	Walkway Line C to West Footpath - Installation					4,437.50	4,437.50		4,437.50		4,437.50		4,437.50		4,437.50		4,437.50		4,437.50		4,437.50		4,437.50
	South Tower Approach Span Remote Access																						
	Scaffold Installation			2,816.13	2,816.13		2,816.13		2,816.13		2,816.13		2,816.13		2,816.13		2,816.13		2,816.13		2,816.13		2,816.13
	Maintain Scaffold			4,652.17	4,652.17	4,652.17	9,304.34	4,652.17	13,956.51		13,956.51		13,956.51		13,956.51		13,956.51		13,956.51		13,956.51		13,956.51
	Scaffold Removal								2,500.00		2,500.00		2,500.00		2,500.00		2,500.00		2,500.00		2,500.00		2,500.00
	Walkway East Footpath to Line C - Survey, Drgs, App & Fab					13,312.50	13,312.50		13,312.50		13,312.50		13,312.50		13,312.50		13,312.50		13,312.50		13,312.50		13,312.50
	Walkway East Footpath to Line C - Installation					4,437.50	4,437.50		4,437.50		4,437.50		4,437.50		4,437.50		4,437.50		4,437.50		4,437.50		4,437.50
	Walkway Line C (East) to Line D - Survey, Drgs, App & Fab					13,312.50	13,312.50		13,312.50		13,312.50		13,312.50		13,312.50		13,312.50		13,312.50		13,312.50		13,312.50
	Walkway Line C (East) to Line D - Installation					4,437.50	4,437.50		4,437.50		4,437.50		4,437.50		4,437.50		4,437.50		4,437.50		4,437.50		4,437.50
	Walkway Line D to Line C (West) - Survey, Drgs, App & Fab					13,312.50	13,312.50		13,312.50		13,312.50		13,312.50		13,312.50		13,312.50		13,312.50		13,312.50		13,312.50
	Walkway Line D to Line C (West) - Installation					4,437.50	4,437.50		4,437.50		4,437.50		4,437.50		4,437.50		4,437.50		4,437.50		4,437.50		4,437.50
	Walkway Line C to West Footpath - Survey, Drgs, App & Fab					13,312.50	13,312.50		13,312.50		13,312.50		13,312.50		13,312.50		13,312.50		13,312.50		13,312.50		13,312.50
	Walkway Line C to West Footpath - Installation							4,437.50	4,437.50		4,437.50		4,437.50		4,437.50		4,437.50		4,437.50		4,437.50		4,437.50
	South Demag Joint																						
	Remove Existing Walkway					8,875.00	8,875.00		8,875.00		8,875.00		8,875.00		8,875.00		8,875.00		8,875.00		8,875.00		8,875.00
	Scaffold Installation			5,632.26	5,632.26		5,632.26		5,632.26		5,632.26		5,632.26		5,632.26		5,632.26		5,632.26		5,632.26		5,632.26
	Maintain Scaffold			9,304.32	9,304.32	9,304.32	18,608.64	9,304.32	27,912.96		27,912.96		27,912.96		27,912.96		27,912.96		27,912.96		27,912.96		27,912.96
	Scaffold Removal									5,000.00	5,000.00		5,000.00		5,000.00		5,000.00		5,000.00		5,000.00		5,000.00
	Lower Walkway Main span - Surveys, Drgs, App & Fab					30,537.12	30,537.12		30,537.12		30,537.12		30,537.12		30,537.12		30,537.12		30,537.12		30,537.12		30,537.12
	Lower Walkway Main span - Installation					8,875.00	8,875.00		8,875.00		8,875.00		8,875.00		8,875.00		8,875.00		8,875.00		8,875.00		8,875.00
	Lower Walkway Side Span - Surveys, Drgs, App & Fab					30,537.12	30,537.12		30,537.12		30,537.12		30,537.12		30,537.12		30,537.12		30,537.12		30,537.12		30,537.12
	Lower Walkway Side Span - Installation					8,875.00	8,875.00		8,875.00		8,875.00		8,875.00		8,875.00		8,875.00		8,875.00		8,875.00		8,875.00
	Upper Walkway Main span - Surveys, Drgs, App & Fab					30,537.12	30,537.12		30,537.12		30,537.12		30,537.12		30,537.12		30,537.12		30,537.12		30,537.12		30,537.12
	Upper Walkway Main span - Installation							8,875.00	8,875.00		8,875.00		8,875.00		8,875.00		8,875.00		8,875.00		8,875.00		8,875.00
	Upper Walkway Side Span - Surveys, Drgs, App & Fab							30,537.12	30,537.12		30,537.12		30,537.12		30,537.12		30,537.12		30,537.12		30,537.12		30,537.12
	Upper Walkway Side Span - Installation					8,875.00	8,875.00		8,875.00		8,875.00		8,875.00		8,875.00		8,875.00		8,875.00		8,875.00		8,875.00
	Miscellaneous Steelwork Operations							15,146.50	15,146.50		15,146.50		15,146.50		15,146.50		15,146.50		15,146.50		15,146.50		15,146.50
	NORTH TOWER																						
	North Tower Main Span Remote Access																						
	Scaffold Installation										2,816.13	2,816.13		2,816.13		2,816.13		2,816.13		2,816.13		2,816.13	
	Maintain Scaffold										3,489.13	3,489.13	3,489.13	6,978.26	3,489.13	10,467.39	3,489.13	13,956.52		13,956.52		13,956.52	
	Scaffold Removal																2,500.00	2,500.00		2,500.00		2,500.00	
	Walkway East Footpath to Line C - Survey, Drgs, App & Fab												13,312.50	13,312.50		13,312.50		13,312.50		13,312.50		13,312.50	
	Walkway East Footpath to Line C - Installation												4,437.50	4,437.50		4,437.50		4,437.50		4,437.50		4,437.50	
	Walkway Line C (East) to Line D - Survey, Drgs, App & Fab												13,312.50	13,312.50		13,312.50		13,312.50		13,312.50		13,312.50	
	Walkway Line C (East) to Line D - Installation												4,437.50	4,437.50		4,437.50		4,437.50		4,437.50		4,437.50	
	Walkway Line D to Line C (West) - Survey, Drgs, App & Fab												13,312.50	13,312.50		13,312.50		13,312.50		13,312.50		13,312.50	
	Walkway Line D to Line C (West) - Installation														4,437.50	4,437.50		4,437.50		4,437.50		4,437.50	
	Walkway Line C to West Footpath - Survey, Drgs, App & Fab												13,312.50	13,312.50		13,312.50		13,312.50		13,312.50		13,312.50	
	Walkway Line C to West Footpath - Installation														4,437.50	4,437.50		4,437.50		4,437.50		4,437.50	
	North Tower Approach Span Remote Access																						
	Scaffold Installation												2,816.13	2,816.13		2,816.13		2,816.13		2,816.13		2,816.13	
	Maintain Scaffold												4,652.17	4,652.17	4,652.17	9,304.34	4,652.17	13,956.51		13,956.51		13,956.51	
	Scaffold Removal																2,500.00	2,500.00		2,500.00		2,500.00	
	Walkway East Footpath to Line C - Survey, Drgs, App & Fab												13,312.50	13,312.50		13,312.50		13,312.50		13,312.50		13,312.50	
	Walkway East Footpath to Line C - Installation												4,437.50	4,437.50		4,437.50		4,437.50		4,437.50		4,437.50	
	Walkway Line C (East) to Line D - Survey, Drgs, App & Fab												13,312.50	13,312.50		13,312.50		13,312.50		13,312.50		13,312.50	
	Walkway Line C (East) to Line D - Installation												4,437.50	4,437.50		4,437.50		4,437.50		4,437.50		4,437.50	
	Walkway Line D to Line C (West) - Survey, Drgs, App & Fab												13,312.50	13,312.50		13,312.50		13,312.50		13,312.50		13,312.50	
	Walkway Line D to Line C (West) - Installation														4,437.50	4,437.50		4,437.50		4,437.50		4,437.50	
	Walkway Line C to West Footpath - Survey, Drgs, App & Fab												13,312.50	13,312.50		13,312.50		13,312.50		13,312.50		13,312.50	
	Walkway Line C to West Footpath - Installation														4,437.50	4,437.50		4,437.50		4,437.50		4,437.50	
	North Demag Joint																						
	Remove Existing Walkway												8,875.00	8,875.00		8,875.00		8,875.00		8,875.00		8,875.00	
	Scaffold Installation												5,632.26	5,									