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FORTH ESTUARY TRANSPORT AUTHORITY
CAPITAL PLAN - 15 YEAR INDICATIVE YEAR BY YEAR SPEND 2010/11 TO 2025/26
APPROVED BUDGET (February 2010)
Schemes with shading shown in this cell have the highest cost uncertainty
Note: Costs at 2010; no infltion index used or ptimism bias included

BUDGET INFORMATION 2010/11
Capital Schemes Centre Accum 

Spend to 
09/10

Budget 
10/11

Actual to 
date 10/11

Variance Budget 
10/11

Revised  
forecast 

11/12

Revised  
forecast 

12/13

Revised  
forecast 

13/14

Revised  
forecast 

14/15

Total SR 
2010

Revised  
forecast 

15/16

Revised  
forecast 

16/17

Revised  
forecast 

17/18

Revised  
forecast 

18/19

Revised  
forecast 

19/20

Revised  
forecast 

20/21

Revised  
forecast 

21/22

Revised  
forecast 

22/23

Revised  
forecast 

23/24

Revised  
forecast 

24/25

Revised  
forecast 

25/26

Total 10-26

£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000
Vehicle Replacement 95089 807 30 20 (10) 30 100 20 30 20 170 30 100 30 20 30 20 100 30 20 30 30 640
External Repairs to Buildings TBA 208 0 0 0 0 100 100 100 200
Upgrade CCTV & intruder alarms 95092 105 0 0 0 0 0 200 200
Landscape Works TBA 181 0 0 0 0 40 40 150 190
Refurb Canteen TBA 68 0 0 0 0 0 100 100
Parking Areas Landscaping & reconstruction 95084 30 200 143 (57) 200 1,000 1,000 1,200
Toll Eq Rep/Plaz Impr/Adm Bld Extension 95096-7 8,335 0 0 0 0 0 0
Replace FRB  VMS System 95095 360 0 0 0 0 0 0
Resurface Main Span South TBA 3,692 0 0 0 0 50 2,500 2,550 50 2,500 5,100
Resurface Main/Side Spans North 95072 5,362 0 0 0 0 0 50 2,500 50 2,500 5,100
Resurface Viaducts and North Approaches 95099 2 30 0 (30) 30 170 2,700 2,870 2,900
Resurface Plaza & Service Road TBA 56 0 0 0 0 0 500 500
Viaduct Gantries Contract TBA 3,134 0 0 0 0 0 30 30
Viaduct Outrigger Beams 95081 20 0 0 0 0 300 300 300
Viaducts Painting Access TBA 0 0 0 0 0 500 500 1,000 500 400 400 2,300
Viaducts S3 platform and access 95073 0 0 0 0 0 120 120 120
Tower Painting/Dropped Objects Canopy 95080 6,772 250 41 (209) 250 1,400 1,400 1,650
Main Cable Acoustic Monitoring 95093 891 70 16 (54) 70 100 100 1,000 1,000 2,170
Main Cable Dehumidification 95120 10,842 307 71 (236) 307 15 15 322
Viaduct Barrier Replacement 95087 167 0 0 0 0 300 1,000 1,000 2,300 2,300
Main Expansion Joints Underdeck Access Platforms (2010-12) / 
Replacement (2016)

95104 1,439 1,638 94 (1,544) 1,638 50 50 7,000 120 8,808

Viaduct Bearing Replacement 95101 1,295 5,022 772 (4,250) 5,022 6,044 3,960 714 10,718 15,740
Truss End Linkages 95106 94 50 0 (50) 50 1,500 1,500 50 3,050 3,100
Tower Wind Barriers/Impact Strengthening 95109 116 50 53 3 50 1,500 1,500 90 3,090 3,140
Suspended Span Painting 95083 115 0 0 0 0 175 6,000 6,175 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 61,175
Suspended Span Gantry Refurbishment 95112 57 275 303 28 275 650 650 1,300 1,575
Suspended Span Truss Strengthening (Capital element) TBA 0 0 0 0 0 75 500 575 400 400 400 400 400 400 400 400 400 400 400 4,975
South Anchorage build ext & storage area 95118 39 0 0 0 0 0 0
Aircraft Warning Lights 95128 12 0 0 0 0 0 0
Main Towers Cathodic Protection (Piers) 95124 69 200 25 (175) 200 0 200
Replace weigh in motion system 95129 41 0 0 0 0 0 0
Comp House Improvements TBA 0 0 0 0 0 100 100 100
Improvements to Deck Half Joints 95130 65 0 11 11 0 300 50 350 350
High Mast Light Replacement 95131 10 50 0 (50) 50 500 500 550
Cable Band Bolt Replacement 95132 48 100 0 (100) 100 200 300 500 600
North Approach Rock Cut Stabilisation TBA 0 0 0 0 0 500 500 500
M9 Spur extension / A8000 upgrade 95091 40,090 183 8 (175) 183 153 194 347 530
Administration Block Upgrade 95077 4 0 0 0 0 75 75 75 150
Suspended Spans Underdeck Access Improvements TBA 0 0 0 0 0 0 0 0 0 0 0
Total Capital Schemes 84,527 8,455 1,556 (6,899) 8,455 12,032 10,614 7,904 8,745 39,295 6,080 15,600 5,950 5,420 5,930 5,825 9,000 5,430 5,470 7,930 6,430 126,815

Revenue Schemes Centre Accum 
Spend to 

09/10

Budget 
10/11

Actual to 
date 10/11

Variance Budget 
10/11

Revised  
forecast 

11/12

Revised  
forecast 

12/13

Revised  
forecast 

13/14

Revised  
forecast 

14/15

Total SR 
2010

Revised  
forecast 

15/16

Revised  
forecast 

16/17

Revised  
forecast 

17/18

Revised  
forecast 

18/19

Revised  
forecast 

19/20

Revised  
forecast 

20/21

Revised  
forecast 

21/22

Revised  
forecast 

22/23

Revised  
forecast 

23/24

Revised  
forecast 

24/25

Revised  
forecast 

25/26

Total 10-26

£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000
Main Cable Investigation 95094 2,260 20 0 (20) 20 50 1,680 1,000 2,730 1,000 1,000 4,750
Parapet Investigation 95122 568 20 11 (9) 20 0 20
Bridge Specific Assessment Live Load 95113 30 0 0 0 0 30 30 60 30 30 30 30 30 210
Suspended Span Truss Strengthening (Revenue element) 95105 594 10 15 5 10 0 10
Contingencies / Minor Works 95098 811 50 59 9 50 50 50 50 50 200 50 50 50 50 50 50 50 50 50 50 50 800
Anchorage Investigation 95114 574 100 15 (85) 100 800 2,500 2,500 700 6,500 6,600
Main Cable Replacement/Augmentation Study 95121 1,024 0 0 0 0 0 0
Suspended Spans Underdeck Access Study 95133 0 75 0 (75) 75 40 40 115
Total Revenue Schemes 5,861 275 100 (175) 275 970 4,230 3,580 750 9,530 80 1,050 80 50 80 50 1,080 50 80 50 50 12,505

Total 90,388 8,730 1,656 (7,074) 8,730 13,002 14,844 11,484 9,495 48,825 6,160 16,650 6,030 5,470 6,010 5,875 10,080 5,480 5,550 7,980 6,480 139,320
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