
FORTH ESTUARY TRANSPORT AUTHORITY
CAPITAL PLAN - 15 YEAR INDICATIVE YEAR BY YEAR SPEND 2010-11 TO 2024-25 rev 26 Jan 2010

Capital Schemes Centre Accum 
Spend to 

08-9

Forecast 
09-10

10-11 11-12 12-13 13-14 14-15 15-16 16-17 17-18 18-19 19-20 20-21 21-22 22-23 23-24 24-25 Total    10-
25

Vehicle Replacement 95089 807 24 30 100 20 30 20 30 100 30 20 30 20 100 30 20 30 610
External Repairs to Buildings TBA 208 0 100 100 200
Upgrade CCTV & intruder alarms 95092 105 0 200 200
Landscape Works TBA 181 0 40 150 190
Refurb Canteen TBA 68 0 100 100
Parking Areas Landscaping & reconstruction 95084 0 30 200 1,000 1,200
Toll Eq Rep/Plaz Impr/Adm Bld Extension 95096-7 8,334 1 0
Replace FRB  VMS System 95095 354 0 0
Resurface Main Span South TBA 3,692 0 50 2,500 50 2,500 5,100
Resurface Main/Side Spans North 95072 5,361 1 50 2,500 50 2,500 5,100
Resurface Viaducts and North Approaches 95099 0 30 30 170 2,700 2,900
Resurface Plaza & Service Road TBA 56 0 500 500
Viaduct Gantries Contract TBA 3,134 0 30 30
Viaduct Outrigger Beams 95081 20 0 300 300
Viaducts Painting Access TBA 0 0 500 500 500 400 400 2,300
Viaducts S3 platform and access 95073 0 0 120 120
Tower Painting/Dropped Objects Canopy 95080 4,081 2,500 250 1,400 1,650
Main Cable Acoustic Monitoring 95093 748 200 70 100 1,000 1,170
Main Cable Dehumidification 95120 7,666 3,266 307 15 322
Viaduct Barrier Replacement 95087 167 0 300 1,000 1,000 2,300
Main Expansion Joint Replacement 95104 442 500 1,638 50 7,000 120 8,808
Viaduct Bearing Replacement 95101 528 820 5,022 6,044 3,960 714 15,740
Truss End Linkages 95106 54 40 50 1,500 1,500 50 3,100
Tower Wind Barriers 95109 69 74 50 1,500 1,500 90 3,140
Suspended Span Painting 95083 115 0 175 6,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 56,175
Susp Span Gantry Refurbishment 95112 1 25 275 650 650 1,575
Suspended Span Truss Strengthening (Capital element) TBA 0 0 75 500 400 400 400 400 400 400 400 400 400 400 4,575
South Anchorage build ext & storage area 95118 39 1 0
Main Towers Cathodic Protection (Piers) 95124 30 50 200 200
Replace weigh in motion system 95129 0 50 0
Comp House Improvements TBA 0 0 100 100
Improvements to Deck Half Joints 95130 0 63 300 50 350
High Mast Light Replacement 95131 0 20 50 500 550
Cable Band Bolt Replacement 95132 0 30 100 200 300 600
North Approach Rock Cut Stabilisation TBA 0 0 500 500
M9 Spur extension / A8000 upgrade 95091 39,427 833 183 153 194 530
Aircraft Warning Lights 95112 12 0
Administration Block Upgrade 95077 4 0 75 75 150
Total Capital Schemes 75,692 8,570 8,455 12,032 10,614 7,904 8,745 6,080 15,600 5,950 5,420 5,930 5,825 9,000 5,430 5,470 7,930 120,385

Revenue Schemes Centre Accum 
Spend to 

08-9

Forecast 
09-10

10-11 11-12 12-13 13-14 14-15 15-16 16-17 17-18 18-19 19-20 20-21 21-22 22-23 23-24 24-25 Total    10-
25

Main Cable Investigation 95094 2,260 0 20 50 1,680 1,000 1,000 1,000 4,750
Parapet Investigation 95122 414 300 20 20
Bridge Specific Assessment Live Load 95113 30 30 30 30 30 30 30 30 30 210
Suspended Span Truss Strengthening (Revenue element) 95105 469 130 10 10
Contingencies / Minor Works 95098 752 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 750
Anchorage Investigation 95114 288 338 100 800 2,500 2,500 700 6,600
Main Cable Replacement/Augmentation Study 95121 1,022 10 0
Suspended Spans Underdeck Access Study 95133 0 0 75 40 115
Total Revenue Schemes 5,235 858 275 970 4,230 3,580 750 80 1,050 80 50 80 50 1,080 50 80 50 12,455

Total 80,927 9,428 8,730 13,002 14,844 11,484 9,495 6,160 16,650 6,030 5,470 6,010 5,875 10,080 5,480 5,550 7,980 132,840


	Capital Plan

