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Capital Schemes Centre Accum 
Spend to 

09/10

Budget 
10/11
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date 10/11

Variance Revised  
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forecast 
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Revised  
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13/14

Revised  
forecast 

14/15

Revised  
forecast 

15/16

Revised  
forecast 

16/17

Revised  
forecast 

17/18

Revised  
forecast 

18/19

Revised  
forecast 

19/20

Revised  
forecast 

20/21

Revised  
forecast 

21/22

Revised  
forecast 

22/23

Revised  
forecast 

23/24

Revised  
forecast 

24/25

Total 10-
25

£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000
Vehicle Replacement 95089 807 30 20 (10) 65 100 20 30 20 30 100 30 20 30 20 100 30 20 30 30 610
External Repairs to Buildings TBA 208 0 0 0 0 100 100 200
Upgrade CCTV & intruder alarms 95092 105 0 0 0 0 200 200
Landscape Works TBA 181 0 0 0 0 40 150 190
Refurb Canteen TBA 68 0 0 0 0 100 100
Parking Areas Landscaping & reconstruction 95084 30 200 143 (57) 340 0
Toll Eq Rep/Plaz Impr/Adm Bld Extension 95096-7 8,335 0 0 0 0 0
Replace FRB  VMS System 95095 360 0 0 0 0 0
Resurface Main Span South TBA 3,692 0 0 0 0 50 2,500 50 2,500 5,100
Resurface Main/Side Spans North 95072 5,362 0 0 0 0 50 2,500 50 2,500 5,100
Resurface Viaducts and North Approaches 95099 2 30 0 (30) 10 170 2,700 2,870
Resurface Plaza & Service Road TBA 56 0 0 0 0 500 500
Viaduct Gantries Contract TBA 3,134 0 0 0 0 30 30
Viaduct Outrigger Beams 95081 20 0 0 0 0 300 300
Viaducts Painting Access TBA 0 0 0 0 0 500 500 500 400 400 2,300
Viaducts S3 platform and access 95073 0 0 0 0 0 120 120
Tower Painting/Dropped Objects Canopy 95080 6,772 250 40 (210) 100 1,400 1,400
Main Cable Acoustic Monitoring 95093 891 70 0 (70) 70 100 900 50 50 50 50 50 50 50 50 50 50 50 1,000 2,550
Main Cable Dehumidification 95120 10,842 307 71 (236) 307 15 15
Main Expansion Joint Replacement 95104 1,439 1,638 94 (1,544) 1,330 50 7,000 120 7,170
Viaduct Bearing Replacement 95101 1,295 5,022 567 (4,455) 6,884 6,044 673 714 7,431
Truss End Linkages 95106 94 50 0 (50) 50 1,500 1,500 50 3,050
Tower Wind Barriers/Impact Strengthening 95109 116 50 53 3 75 1,500 90 1,590
Suspended Span Painting 95083 115 0 0 0 0 175 6,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 56,175
Suspended Span Gantry Refurbishment 95112 57 275 303 28 650 650 1,300
Suspended Span Truss Strengthening (Capital element) TBA 0 0 0 0 0 75 500 400 400 400 400 400 400 400 400 400 400 4,575
South Anchorage build ext & storage area 95118 39 0 0 0 0 0
Aircraft Warning Lights 95128 12 0 0 0 0 0
Main Towers Cathodic Protection (Piers) 95124 69 200 25 (175) 200 0
Replace weigh in motion system 95129 41 0 0 0 0 0
Comp House Improvements TBA 0 0 0 0 0 0
Improvements to Deck Half Joints 95130 65 0 11 11 45 300 50 350
High Mast Light Replacement 95131 10 50 0 (50) 50 500 500
Cable Band Bolt Replacement 95132 48 100 0 (100) 200 300 500
North Approach Rock Cut Stabilisation TBA 0 0 0 0 0 500 500
M9 Spur extension / A8000 upgrade 95091 40,090 183 (0) (183) 183 153 194 347
Administration Block Upgrade 95077 4 0 0 0 0 75 75 150
Total Capital Schemes 84,360 8,455 1,325 (7,130) 9,709 7,462 2,727 6,144 4,545 8,540 15,920 8,700 5,870 5,980 5,775 8,150 5,480 5,520 7,980 6,430 105,223

0
Revenue Schemes Centre Accum 
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20/21
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24/25

0

£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 0
Main Cable Investigation 95094 2,260 20 0 (20) 20 50 1,680 1,000 1,000 1,000 4,730
Parapet Investigation 95122 568 20 11 (9) 20 0
Bridge Specific Assessment Live Load 95113 30 0 0 0 30 30 30 30 30 30 30 210
Suspended Span Truss Strengthening (Revenue element) 95105 594 10 15 5 25 0
Contingencies / Minor Works 95098 811 50 59 9 75 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 750
Anchorage Investigation 95114 574 100 15 (85) 800 2,500 2,500 700 6,500
Main Cable Replacement/Augmentation Study 95121 1,024 0 0 0 0
Suspended Spans Underdeck Access Study 95133 0 75 0 (75) 40 0
Total Revenue Schemes 5,861 275 100 (175) 180 930 4,230 3,580 750 80 1,050 80 50 80 50 1,080 50 80 50 50 12,190

0
Total 90,221 8,730 1,425 (7,305) 9,889 8,392 6,957 9,724 5,295 8,620 16,970 8,780 5,920 6,060 5,825 9,230 5,530 5,600 8,030 6,530 117,463

30,368
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