
FORTH ESTUARY TRANSPORT AUTHORITY
CAPITAL PLAN - 15 YEAR INDICATIVE YEAR BY YEAR SPEND 2010/11 TO 2025/26
PLAN 1 - ESSENTIAL 14/07/10
Schemes with shading as shown in this cell have the highest cost uncertainty
Note:  Costs at 2010; no inflation index used or optimism bias included
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Total 10-26

£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

Vehicle Replacement 95089 807 30 20 (10) 65 100 20 30 20 170 30 100 30 20 30 20 100 30 20 30 30 675
External Repairs to Buildings TBA 208 0 0 0 0 0 100 100 200
Upgrade CCTV & intruder alarms 95092 105 0 0 0 0 0 200 200
Landscape Works TBA 181 0 0 0 0 40 40 150 190
Refurb Canteen TBA 68 0 0 0 0 0 100 100
Parking Areas Landscaping & reconstruction95084 30 200 143 (57) 340 5 5 345
Toll Eq Rep/Plaz Impr/Adm Bld Extension95096-7 8,335 0 0 0 0 0 0
Replace FRB  VMS System 95095 360 0 0 0 0 0 0
Resurface Main Span South TBA 3,692 0 0 0 0 50 2,500 2,550 50 2,500 5,100
Resurface Main/Side Spans North 95072 5,362 0 0 0 0 0 50 2,500 50 2,500 5,100
Resurface Viaducts and North Approaches95099 2 30 0 (30) 10 0 170 2,700 2,880
Resurface Plaza & Service Road TBA 56 0 0 0 0 0 500 500
Viaduct Gantries Contract TBA 3,134 0 0 0 0 0 30 30
Viaduct Outrigger Beams 95081 20 0 0 0 0 0 300 300
Viaducts Painting Access TBA 0 0 0 0 0 500 500 1,000 400 500 400 400 2,700
Viaducts S3 platform and access 95073 0 0 0 0 0 0 120 120
Tower Painting/Dropped Objects Canopy 95080 6,772 250 41 (209) 100 1,400 1,400 1,500
Main Cable Acoustic Monitoring 95093 891 70 16 (54) 70 100 900 50 1,050 50 50 50 50 50 50 50 50 50 50 1,000 2,620
Main Cable Dehumidification 95120 10,842 307 71 (236) 307 15 15 15 15 60 367
Viaduct Barrier Replacement 95087 167 0 0 0 0 0
Main Expansion Joints Underdeck 

Access Platforms (2010-12) / 

Replacement (2016)

95104 1,439 1,638 94 (1,544) 1,492 55 55 7,000 120 8,667

Viaduct Bearing Replacement 95101 1,295 5,022 772 (4,250) 7,348 7,094 528 210 7,832 15,180
Truss End Linkages 95106 94 50 0 (50) 50 1,500 1,500 3,000 50 3,100
Tower Wind Barriers/Impact Strengthening95109 116 50 53 3 75 1,500 1,500 3,000 90 3,165
Suspended Span Painting 95083 115 0 0 0 0 175 6,000 6,175 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 61,175
Suspended Span Gantry Refurbishment 95112 57 275 303 28 350 5 650 650 1,305 1,655
Suspended Span Truss Strengthening (Capital element)TBA 0 0 0 0 0 75 500 575 400 400 400 400 400 400 400 400 400 400 400 4,975
South Anchorage build ext & storage area95118 39 0 0 0 0 0 0
Aircraft Warning Lights 95128 12 0 0 0 0 0 0
Main Towers Cathodic Protection (Piers) 95124 69 200 25 (175) 200 300 300 500
Replace weigh in motion system 95129 41 0 0 0 0 0 0
Comp House Improvements TBA 0 0 0 0 0 0 0
Improvements to Deck Half Joints 95130 65 0 11 11 45 300 50 350 395
High Mast Light Replacement 95131 10 50 0 (50) 50 500 500 550
Cable Band Bolt Replacement 95132 48 100 0 (100) 100 200 300 500 600
North Approach Rock Cut Stabilisation TBA 0 0 0 0 0 500 500 500
M9 Spur extension / A8000 upgrade 95091 40,090 183 8 (175) 537 139 175 314 851
Administration Block Upgrade 95077 4 0 0 0 0 0 75 75 150
Suspended Spans Underdeck Access ImprovementsTBA 0 0 0 0 0 0 2,500 2,500 5,000

Total Capital Schemes 84,527 8,455 1,556 (6,899) 11,139 8,813 2,578 8,555 10,735 30,681 9,265 18,420 8,700 5,870 5,980 5,775 8,150 5,480 5,520 7,980 6,430 129,390
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Total 10-26

£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

Main Cable Investigation 95094 2,260 20 0 (20) 20 50 1,680 1,000 2,730 2,500 5,250
Parapet Investigation 95122 568 20 11 (9) 20 0 20
Bridge Specific Assessment Live Load 95113 30 0 0 0 30 30 60 30 30 30 30 30 210
Suspended Span Truss Strengthening (Revenue element)95105 594 10 15 5 25 0 25
Contingencies / Minor Works 95098 811 50 59 9 75 50 50 50 50 200 50 50 50 50 50 50 50 50 50 50 50 825
Anchorage Investigation 95114 574 100 15 (85) 800 3,500 2,500 700 7,500 7,500
Main Cable Replacement/Augmentation Study95121 1,024 0 0 0 0 0
Suspended Spans Underdeck Access Study95133 0 75 0 (75) 40 0 40

Total Revenue Schemes 5,861 275 100 (175) 180 930 5,230 3,580 750 10,490 80 50 80 50 2,580 50 80 50 80 50 50 13,870

Total 90,388 8,730 1,656 (7,074) 11,319 9,743 7,808 12,135 11,485 41,171 9,345 18,470 8,780 5,920 8,560 5,825 8,230 5,530 5,600 8,030 6,480 143,260
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